Rpt-ID: RCPESPRJ Georgia Date: (7/09/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14724-14-000-0 Estimate Number: 0015 Pay Period: 05/30/2015
to 06/30/2015

Contract Location: Time Allowed: 955  Days
TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82 Elapsed Calender Days: 467  Days
Percent Time: 48.90
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014
P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014
CONYERS GA 30012-0155 Date Work Began: 04/17/2014
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/30/2016

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $7,187,642.67 Counties:
Original Contract Amount $6,905,135.02 Jackson
Funds Available $3,393,493.93
Percent Complete 52.79%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122510- $7,187,642.67 $6,905,135.02 $3,393,493.93 52.79% $338,901.13

Chief Engineer
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05/30/2015
to 06/30/2015

Project Number:

Federal State Project Number:

122510-

SR 15 - CONSTR OF NEW BRIDGES

BHF00-0052-02(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,035,318.95 $2,764,198.06
$758,829.79 $691,049.55
$3,794,148.74 $3,455,247.61
$0.00 $0.00
$3,794,148.74 $3,455,247.61
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,794,148.74 $3,455,247.61

Total Payable:

This Estimate

$271,120.89
$67,780.24
$338,901.13
$0.00
$338,901.13
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$338,901.13



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0015

B14724-14-000-0 Estimate Number:

Date: 07/09/2015

Page 3 of 7

Pay Period:

05/30/2015

to 06/30/2015

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0006 150-1000 TRAFFIC CONTROL - LS .000 .685
123674.000 .046
731 $5,689.00 $90,405.69
SA #1 Add Traffic Control
0040 210-0100 GRADING COMPLETE - LS 1.000 .580
1785270.000 .030
.610 $53,558.10 $1,089,014.70
BHF00-0052-02(020)
0049 310-1101 GR AGGR BASE CRS, INCL MATL TN 13,100.000 11,825.970
18.650 1,385.750
13,211.720 $25,844.24 $246,398.58
0054 318-3000 AGGR SURF CRS TN 2,000.000 1,401.100
18.650 73.080
1,474.180 $1,362.94 $27,493.46
0074 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 6,400.000 2,176.850
TL & H LIME 63.800 1,902.160
4,079.010 $121,357.81 $260,240.84
0089 413-1000 BITUM TACK COAT GL 3,550.000 663.000
3.000 315.000
978.000 $945.00 $2,934.00
0099 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 490.000 .000
149.050 460.000
460.000 $68,563.00 $68,563.00
0104 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 340.000 .000
42.000 392.390
392.390 $16,480.38 $16,480.38
0114 441-0104 CONC SIDEWALK, 4 IN SY 2,700.000 205.667
27.000 493.667
699.334 $13,329.01 $18,882.02
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Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0134 441-0303 CONC SPILLWAY, TP 3 EA 1.000 .000
2600.000 2.000
2.000 $5,200.00 $5,200.00
0159 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 6,200.000 2,266.350
15.000 805.900
3,072.250 $12,088.50 $46,083.75
0209 550-1241 STORM DRAIN PIPE, 24 IN, H 10-15 LF 160.000 162.000
51.050 .000
162.000 $.00 $8,270.10
0258 600-0001 FLOWABLE FILL CcY 65.000 3.500
205.000 8.000
11.500 $1,640.00 $2,357.50
Category Amount: $326,057.98 $1,882,324.02
Category Number: (0070 MSE WALLS
0299 627-1100 COPING A, WALL NO - LF 106.000 108.000
110.000 .000
108.000 $.00 $11,880.00
9
Category Amount: $0.00 $11,880.00
Category Number: 0010 ROADWAY
0354 668-1100 CATCH BASIN, GP 1 EA 26.000 13.500
2170.000 3.500
17.000 $7,595.00 $36,890.00
0374 668-2100 DROP INLET, GP 1 EA 15.000 3.000
1393.000 2.000
5.000 $2,786.00 $6,965.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0384 668-4300 STORM SEWER MANHOLE, TP 1 EA 18.000 6.750
1456.000 1.000
7.750 $1,456.00 $11,284.00
Category Amount: $11,837.00 $55,139.00
Category Number: 0030 EROSION CONTROL - TEMPORARY
0559 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 111.000 35.250
/SAND BAGS 310.000 7.500
42.750 $2,325.00 $13,252.50
0569 163-0240 MULCH TN 25.000 116.474
245.000 5.042
121.516 $1,235.29 $29,771.42
0579 163-0502 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 2.250
420.000 .000
2.250 $.00 $945.00
0614 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 1,110.000 543.000
0.750 90.000
633.000 $67.50 $474.75
0624 165-0086 MAINTENANCE OF SILT CONTROL GATE, TP2 EA 2.000 2.000
140.000 1.000
3.000 $140.00 $420.00
0629 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 10.000 8.000
140.000 5.000
13.000 $700.00 $1,820.00
0639 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 72.000 13.000
31.600 7.000
20.000 $221.20 $632.00
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Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL - TEMPORARY
0644 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 8.000 4.000
25.000 2.000
6.000 $50.00 $150.00
0649 167-1500 WATER QUALITY INSPECTIONS MO 29.000 14.000
500.000 1.000
15.000 $500.00 $7,500.00
Category Amount: $5,238.99 $54,965.67
Category Number: 0040 EROSION CONTROL - PERMANENT
0664 700-6910 PERMANENT GRASSING AC 14.000 1.250
725.000 2.750
4.000 $1,993.75 $2,900.00
0669 700-7000 AGRICULTURAL LIME TN 45.000 420
192.000 .840
1.260 $161.28 $241.92
0674 700-8000 FERTILIZER MIXED GRADE TN 11.000 .640
500.000 1.115
1.755 $557.50 $877.50
0694 711-0200 TURF REINFORCING MATTING, TP 2 SY 600.000 963.300
3.250 .000
963.300 $.00 $3,130.73
0699 716-2000 EROSION CONTROL MATS, SLOPES SY 15,000.000 3,638.183
0.850 542.931
4,181.114 $461.49 $3,553.95
Category Amount: $3,174.02 $10,704.10
Category Number: 0060 BRIDGES
0759 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,057.000 1,057.152
218.700 .000
1,057.152 $.00 $231,199.14
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LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0784 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 230.000 238.150
43.420 .000
238.150 $.00 $10,340.47
0789 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 560.000 587.593
69.670 .000
587.593 $.00 $40,937.60
Category Amount: $0.00 $282,477.21
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,172.160
1.000 -7,406.860
-9,579.020 $-7,406.86 ($9,579.02)
(IN# 1)
Category Amount: $-7,406.86 $-9,579.02

Project Total Amount:

$338,901.13

$3,794,148.74



